

ID		Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
0		KopkeHome-FMRS V1.1	176.5 days	Wed 2/9/22	Thu 9/22/22		23%	
1		Web Portal	176.5 days	Wed 2/9/22	Thu 9/22/22		17%	
2	✓	Analysis, setup code environment and project architecture	4 days	Wed 2/9/22	Mon 2/14/22		100%	
3	✓	Go through the project requirement documents and its understanding	1.5 days	Wed 2/9/22	Thu 2/10/22		100%	Renuka
4	✓	Setup the code environment	1 day	Thu 2/10/22	Fri 2/11/22	3	100%	Renuka
5	✓	Create project architecture	1.5 days	Fri 2/11/22	Mon 2/14/22	4	100%	Renuka
6		Implementation - Web Portal	172.5 days	Tue 2/15/22	Thu 9/22/22		16%	
7	✓	Homeowner Registration	12.25 days	Tue 2/15/22	Wed 3/2/22		100%	
8	✓	Basic Info UI	3.5 days	Tue 2/15/22	Fri 2/18/22		100%	
9	✓	Integrate HTML into app	0.5 days	Tue 2/15/22	Tue 2/15/22	5	100%	Renuka
10	✓	Business logic implementation	1 day	Tue 2/15/22	Wed 2/16/22	9	100%	Renuka
11	✓	Validation implementation	0.5 days	Wed 2/16/22	Wed 2/16/22	10	100%	Renuka
12	✓	Exception handling	1 day	Thu 2/17/22	Thu 2/17/22	11	100%	Renuka
13	✓	Unit testing	0.5 days	Fri 2/18/22	Fri 2/18/22	12	100%	Renuka
14	✓	Basic Info API	3.5 days	Fri 2/18/22	Tue 2/22/22		100%	
15	✓	Analysis and create database table	0.5 days	Fri 2/18/22	Fri 2/18/22	13	100%	Renuka
16	✓	Save basic info into database, create web API	1 day	Sat 2/19/22	Sat 2/19/22	15	100%	Renuka
17	✓	Business logic implementation	1 day	Mon 2/21/22	Mon 2/21/22	16	100%	Renuka
18	✓	Exception handling	0.5 days	Tue 2/22/22	Tue 2/22/22	17	100%	Renuka
19	✓	Unit testing	0.5 days	Tue 2/22/22	Tue 2/22/22	18	100%	Renuka
20	✓	Email Verification UI	2.5 days	Wed 2/23/22	Fri 2/25/22		100%	
21	✓	Integrate HTML into app	0.5 days	Wed 2/23/22	Wed 2/23/22	19	100%	Renuka
22	✓	Business logic implementation	1 day	Wed 2/23/22	Thu 2/24/22	21	100%	Renuka
23	✓	Exception handling	0.5 days	Thu 2/24/22	Thu 2/24/22	22	100%	Renuka
24	✓	Unit testing	0.5 days	Fri 2/25/22	Fri 2/25/22	23	100%	Renuka
25	✓	Email Verification API	2.75 days	Fri 2/25/22	Wed 3/2/22		100%	
26	✓	Send verification code to given email address	1 day	Fri 2/25/22	Mon 2/28/22	24	100%	Renuka
27	✓	Create API to validate verification code for given email address	0.75 days	Mon 2/28/22	Tue 3/1/22	26	100%	Renuka
28	✓	Exception handling	0.5 days	Tue 3/1/22	Tue 3/1/22	27	100%	Renuka

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
29		Unit testing	0.5 days	Tue 3/1/22	Wed 3/2/22	28	100%	Renuka
30		User Roles	3.75 days	Wed 3/2/22	Sat 3/5/22		100%	
31		Manage User Roles	3.75 days	Wed 3/2/22	Sat 3/5/22		100%	
32		Analysis and manage user type in the database	0.5 days	Wed 3/2/22	Wed 3/2/22	29	100%	Renuka
33		Manage role in database for Homeowne	0.5 days	Wed 3/2/22	Thu 3/3/22	32	100%	Renuka
34		Manage role in database for Contractor	0.75 days	Thu 3/3/22	Thu 3/3/22	33	100%	Renuka
35		Manage role in database for Sub-Contractor	0.75 days	Fri 3/4/22	Fri 3/4/22	34	100%	Renuka
36		Manage role in database for Independent Contractor	0.75 days	Fri 3/4/22	Sat 3/5/22	35	100%	Renuka
37		Unit testing	0.5 days	Sat 3/5/22	Sat 3/5/22	36	100%	Renuka
38		Contractor/Subcontractor/Independent Contractor	15.75 days	Mon 3/7/22	Fri 3/25/22		100%	
39		Basic Info UI	3.25 days	Mon 3/7/22	Thu 3/10/22		100%	
40		Integrate HTML into app	0.5 days	Mon 3/7/22	Mon 3/7/22	37	100%	Renuka
41		Business logic implementation	1 day	Mon 3/7/22	Tue 3/8/22	40	100%	Renuka
42		Validation implementation	0.75 days	Tue 3/8/22	Wed 3/9/22	41	100%	Renuka
43		Exception handling	0.5 days	Wed 3/9/22	Wed 3/9/22	42	100%	Renuka
44		Unit testing	0.5 days	Wed 3/9/22	Thu 3/10/22	43	100%	Renuka
45		Basic Info API	3.25 days	Thu 3/10/22	Tue 3/15/22		100%	
46		Create database table	0.25 days	Thu 3/10/22	Thu 3/10/22	44	100%	Renuka
47		Save basic info into database, create web API	1 day	Thu 3/10/22	Fri 3/11/22	46	100%	Renuka
48		Business logic implementation	1 day	Fri 3/11/22	Mon 3/14/22	47	100%	Renuka
49		Exception handling	0.5 days	Mon 3/14/22	Mon 3/14/22	48	100%	Renuka
50		Unit testing	0.5 days	Tue 3/15/22	Tue 3/15/22	49	100%	Renuka
51		Business Profile UI - Contractor	5.5 days	Tue 3/15/22	Mon 3/21/22		100%	
52		Integrate HTML into app	0.75 days	Tue 3/15/22	Wed 3/16/22	50	100%	Renuka
53		Business logic implementation	1 day	Wed 3/16/22	Thu 3/17/22	52	100%	Renuka
54		Validation implementation	1 day	Thu 3/17/22	Fri 3/18/22	53	100%	Renuka
55		Browse document	1.5 days	Fri 3/18/22	Sat 3/19/22	54	100%	Renuka
56		Exception handling	0.5 days	Sat 3/19/22	Mon 3/21/22	55	100%	Renuka
57		Unit testing	0.75 days	Mon 3/21/22	Mon 3/21/22	56	100%	Renuka
58		Business Profile API - Contractor	3.75 days	Tue 3/22/22	Fri 3/25/22		100%	

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
59		Analysis and create database table	0.5 days	Tue 3/22/22	Tue 3/22/22	57	100%	Renuka
60		Save business profile into database, create web API	1.5 days	Tue 3/22/22	Wed 3/23/22	59	100%	Renuka
61		Implement business logic to upload document	0.75 days	Thu 3/24/22	Thu 3/24/22	60	100%	Renuka
62		Implement business logic to open document in new tab	0.5 days	Thu 3/24/22	Fri 3/25/22	61	0%	Renuka
63		Implement business logic to update document	0.5 days	Fri 3/25/22	Fri 3/25/22	62	0%	Renuka
64		Exception handling	0.5 days	Thu 3/24/22	Fri 3/25/22	63	100%	Renuka
65		Unit testing	0.5 days	Fri 3/25/22	Fri 3/25/22	64	100%	Renuka
66		Staging Server	1 day	Fri 3/25/22	Mon 3/28/22		100%	
67		Prepare the staging server	1 day	Fri 3/25/22	Mon 3/28/22	65	100%	Renuka
68		Intermediate Release V1.0	8 days	Mon 3/28/22	Wed 4/6/22		0%	
69		Prepare QA Release	0.5 days	Mon 3/28/22	Tue 3/29/22	67	0%	Renuka
70		QA Release	3 days	Tue 3/29/22	Fri 4/1/22		0%	
71		QA Testing	3 days	Tue 3/29/22	Fri 4/1/22	69	0%	QA Team
72		QA bug fixing and testing	3 days	Tue 3/29/22	Fri 4/1/22	69	0%	Renuka
73		Prepare interim release	0.5 days	Fri 4/1/22	Fri 4/1/22	72	0%	Renuka
74		UAT Release	4 days	Fri 4/1/22	Wed 4/6/22		0%	
75		UAT Testing	4 days	Fri 4/1/22	Wed 4/6/22	73	0%	Client
76		UAT bug fixing and testing	4 days	Fri 4/1/22	Wed 4/6/22	73	0%	Renuka
77		User Registration Business Profile - Continue	5.75 days	Wed 4/6/22	Thu 4/14/22		0%	
78		Business Profile UI - Subcontractor	3 days	Wed 4/6/22	Mon 4/11/22		0%	
79		Integrate HTML into app	0.5 days	Wed 4/6/22	Thu 4/7/22	76	0%	Renuka
80		Business logic implementation	0.75 days	Thu 4/7/22	Thu 4/7/22	79	0%	Renuka
81		Validation implementation	0.5 days	Fri 4/8/22	Fri 4/8/22	80	0%	Renuka
82		Exception handling	0.75 days	Fri 4/8/22	Mon 4/11/22	81	0%	Renuka
83		Unit testing	0.5 days	Mon 4/11/22	Mon 4/11/22	82	0%	Renuka
84		Business Profile API - Subcontractor	2.75 days	Mon 4/11/22	Thu 4/14/22		0%	
85		Create database table	0.25 days	Mon 4/11/22	Mon 4/11/22	83	0%	Renuka
86		Save business profile into database, create web API	1.25 days	Tue 4/12/22	Wed 4/13/22	85	0%	Renuka
87		Exception handling	0.75 days	Wed 4/13/22	Wed 4/13/22	86	0%	Renuka

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
88		Unit testing	0.5 days	Thu 4/14/22	Thu 4/14/22	87	0%	Renuka
89		User Login	5.5 days	Thu 4/14/22	Wed 4/20/22		0%	
90		User Login UI	2.5 days	Thu 4/14/22	Sat 4/16/22		0%	
91		Integrate HTML into app	0.5 days	Thu 4/14/22	Thu 4/14/22	88	0%	Renuka
92		Business logic implementation	0.75 days	Fri 4/15/22	Fri 4/15/22	91	0%	Renuka
93		Validation implementation	0.5 days	Fri 4/15/22	Sat 4/16/22	92	0%	Renuka
94		Exception handling	0.5 days	Sat 4/16/22	Sat 4/16/22	93	0%	Renuka
95		Unit testing	0.25 days	Sat 4/16/22	Sat 4/16/22	94	0%	Renuka
96		User Login - API	3 days	Mon 4/18/22	Wed 4/20/22		0%	
97		Create web API for user login	1 day	Mon 4/18/22	Mon 4/18/22	95	0%	Renuka
98		Create business logic for user login	0.75 days	Tue 4/19/22	Tue 4/19/22	97	0%	Renuka
99		Exception handling	0.75 days	Tue 4/19/22	Wed 4/20/22	98	0%	Renuka
100		Unit testing	0.5 days	Wed 4/20/22	Wed 4/20/22	99	0%	Renuka
101		Home/Dashboard	7.25 days	Thu 4/21/22	Sat 4/30/22		0%	
102		User Basic Info UI	4.25 days	Thu 4/21/22	Wed 4/27/22		0%	
103		Integrate HTML into app	1 day	Thu 4/21/22	Thu 4/21/22	100	0%	Renuka
104		Fetch user basic info	1 day	Fri 4/22/22	Fri 4/22/22	103	0%	Renuka
105		Display user basic info	1 day	Mon 4/25/22	Mon 4/25/22	104	0%	Renuka
106		Exception handling	0.75 days	Tue 4/26/22	Tue 4/26/22	105	0%	Renuka
107		Unit testing	0.5 days	Tue 4/26/22	Wed 4/27/22	106	0%	Renuka
108		Fetch user basic info API	3 days	Wed 4/27/22	Sat 4/30/22		0%	
109		Create web API to fetch user basic info	0.75 days	Wed 4/27/22	Wed 4/27/22	107	0%	Renuka
110		Create database procedure	0.5 days	Thu 4/28/22	Thu 4/28/22	109	0%	Renuka
111		Create business logic to get details	0.75 days	Thu 4/28/22	Fri 4/29/22	110	0%	Renuka
112		Exception handling	0.5 days	Fri 4/29/22	Fri 4/29/22	111	0%	Renuka
113		Unit testing	0.5 days	Fri 4/29/22	Sat 4/30/22	112	0%	Renuka
114		Intermediate Release V1.1	8 days	Sat 4/30/22	Wed 5/11/22		0%	
115		Prepare QA Release	0.5 days	Sat 4/30/22	Sat 4/30/22	113	0%	Renuka
116		QA Release	3 days	Sat 4/30/22	Wed 5/4/22		0%	
117		QA Testing	3 days	Sat 4/30/22	Wed 5/4/22	115	0%	QA Team
118		QA bug fixing and testing	3 days	Sat 4/30/22	Wed 5/4/22	115	0%	Renuka
119		Prepare interim release	0.5 days	Wed 5/4/22	Thu 5/5/22	118	0%	Renuka
120		UAT Release	4 days	Thu 5/5/22	Wed 5/11/22		0%	

ID		Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
121		UAT Testing	4 days	Thu 5/5/22	Wed 5/11/22	119	0%	Client
122		UAT bug fixing and testing	4 days	Thu 5/5/22	Wed 5/11/22	119	0%	Renuka
123		Search Contractors	13.75 days	Wed 5/11/22	Fri 5/27/22		0%	
124		Search Contractor/Subcontractor/Independent Contractor UI	4 days	Wed 5/11/22	Mon 5/16/22		0%	
125		Integrate HTML into app	0.75 days	Wed 5/11/22	Wed 5/11/22	122	0%	Renuka
126		Business logic implementation, call web API	1.5 days	Thu 5/12/22	Fri 5/13/22	125	0%	Renuka
127		Validation implementation	0.75 days	Fri 5/13/22	Sat 5/14/22	126	0%	Renuka
128		Exception handling	0.5 days	Sat 5/14/22	Sat 5/14/22	127	0%	Renuka
129		Unit testing	0.5 days	Sat 5/14/22	Mon 5/16/22	128	0%	Renuka
130		Search Contractor/Subcontractor/Independent Contractor API	3 days	Mon 5/16/22	Thu 5/19/22		0%	
131		Create web API to search contractors	0.75 days	Mon 5/16/22	Mon 5/16/22	129	0%	Renuka
132		Create database procedure	0.5 days	Tue 5/17/22	Tue 5/17/22	131	0%	Renuka
133		Create business logic to get details	0.75 days	Tue 5/17/22	Wed 5/18/22	132	0%	Renuka
134		Exception handling	0.5 days	Wed 5/18/22	Wed 5/18/22	133	0%	Renuka
135		Unit testing	0.5 days	Wed 5/18/22	Thu 5/19/22	134	0%	Renuka
136		Searched Contractors Listing page UI	4.25 days	Thu 5/19/22	Wed 5/25/22		0%	
137		Integrate HTML into app	0.75 days	Thu 5/19/22	Thu 5/19/22	135	0%	Renuka
138		Display searched contractors list on UI	1.5 days	Fri 5/20/22	Mon 5/23/22	137	0%	Renuka
139		Display contractors current status Green, Orange and Black	1 day	Mon 5/23/22	Tue 5/24/22	138	0%	Renuka
140		Exception handling	0.5 days	Tue 5/24/22	Tue 5/24/22	139	0%	Renuka
141		Unit testing	0.5 days	Wed 5/25/22	Wed 5/25/22	140	0%	Renuka
142		Searched Contractor Details Page UI	2.5 days	Wed 5/25/22	Fri 5/27/22		0%	
143		Integrate HTML into app	0.75 days	Wed 5/25/22	Thu 5/26/22	141	0%	Renuka
144		Implement the API to show the contractor details.	0.75 days	Thu 5/26/22	Thu 5/26/22	143	0%	Renuka
145		Exception handling	0.5 days	Fri 5/27/22	Fri 5/27/22	144	0%	Renuka
146		Unit testing	0.5 days	Fri 5/27/22	Fri 5/27/22	145	0%	Renuka
147		View Business Profile	12.75 days	Sat 5/28/22	Mon 6/13/22		0%	

ID		Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
148		Contractor Business Profile Page UI	2.5 days	Sat 5/28/22	Tue 5/31/22		0%	
149		Integrate HTML into app	0.75 days	Sat 5/28/22	Sat 5/28/22	146	0%	Renuka
150		Implement the API to show the contractor details.	0.75 days	Sat 5/28/22	Mon 5/30/22	149	0%	Renuka
151		Exception handling	0.5 days	Mon 5/30/22	Mon 5/30/22	150	0%	Renuka
152		Unit testing	0.5 days	Tue 5/31/22	Tue 5/31/22	151	0%	Renuka
153		Contractor Business Profile Page API	4.75 days	Tue 5/31/22	Tue 6/7/22		0%	
154		Create database table	0.5 days	Tue 5/31/22	Tue 5/31/22	152	0%	Renuka
155		Save business profile into database, create web API	1.5 days	Wed 6/1/22	Thu 6/2/22	154	0%	Renuka
156		Implement business logic to upload document	0.5 days	Thu 6/2/22	Thu 6/2/22	155	0%	Renuka
157		Implement business logic to open document in new tab	0.5 days	Fri 6/3/22	Fri 6/3/22	156	0%	Renuka
158		Implement business logic to update document	0.5 days	Fri 6/3/22	Fri 6/3/22	157	0%	Renuka
159		Exception handling	0.75 days	Mon 6/6/22	Mon 6/6/22	158	0%	Renuka
160		Unit testing	0.5 days	Mon 6/6/22	Tue 6/7/22	159	0%	Renuka
161		Subcontractor/Independent Contractors Business Profile Page UI	2.5 days	Tue 6/7/22	Thu 6/9/22		0%	
162		Integrate HTML into app	0.75 days	Tue 6/7/22	Tue 6/7/22	160	0%	Renuka
163		Implement the API to show the contractor details.	0.75 days	Wed 6/8/22	Wed 6/8/22	162	0%	Renuka
164		Exception handling	0.5 days	Wed 6/8/22	Thu 6/9/22	163	0%	Renuka
165		Unit testing	0.5 days	Thu 6/9/22	Thu 6/9/22	164	0%	Renuka
166		Subcontractor/Independent Contractors Business Profile Page API	3 days	Thu 6/9/22	Mon 6/13/22		0%	
167		Create web API to fetch user basic info	0.75 days	Thu 6/9/22	Fri 6/10/22	165	0%	Renuka
168		Create database procedure	0.5 days	Fri 6/10/22	Fri 6/10/22	167	0%	Renuka
169		Create business logic to get details	0.75 days	Sat 6/11/22	Sat 6/11/22	168	0%	Renuka
170		Exception handling	0.5 days	Sat 6/11/22	Mon 6/13/22	169	0%	Renuka
171		Unit testing	0.5 days	Mon 6/13/22	Mon 6/13/22	170	0%	Renuka
172		Intermediate Release V1.2	8 days	Mon 6/13/22	Thu 6/23/22		0%	
173		Prepare QA Release	0.5 days	Mon 6/13/22	Tue 6/14/22	171	0%	Renuka

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
174		QA Release	3 days	Tue 6/14/22	Fri 6/17/22		0%	
175		QA Testing	3 days	Tue 6/14/22	Fri 6/17/22	173	0%	QA Team
176		QA bug fixing and testing	3 days	Tue 6/14/22	Fri 6/17/22	173	0%	Renuka
177		Prepare interim release	0.5 days	Fri 6/17/22	Fri 6/17/22	176	0%	Renuka
178		UAT Release	4 days	Fri 6/17/22	Thu 6/23/22		0%	
179		UAT Testing	4 days	Fri 6/17/22	Thu 6/23/22	177	0%	Client
180		UAT bug fixing and testing	4 days	Fri 6/17/22	Thu 6/23/22	177	0%	Renuka
181		Edit Business Profile by the user	5.5 days	Thu 6/23/22	Thu 6/30/22		0%	
182		Edit Business Profile Page UI	2.25 days	Thu 6/23/22	Sat 6/25/22		0%	
183		Integrate HTML into app	0.75 days	Thu 6/23/22	Fri 6/24/22	180	0%	Renuka
184		Implement the API to show the details.	0.75 days	Fri 6/24/22	Sat 6/25/22	183	0%	Renuka
185		Exception handling	0.5 days	Sat 6/25/22	Sat 6/25/22	184	0%	Renuka
186		Unit testing	0.25 days	Sat 6/25/22	Sat 6/25/22	185	0%	Renuka
187		Update Business Profile Page API	3.25 days	Mon 6/27/22	Thu 6/30/22		0%	
188		Create web API to fetch business profile info	0.75 days	Mon 6/27/22	Mon 6/27/22	186	0%	Renuka
189		Create database procedure	0.5 days	Mon 6/27/22	Tue 6/28/22	188	0%	Renuka
190		Create business logic to update details	0.75 days	Tue 6/28/22	Tue 6/28/22	189	0%	Renuka
191		Exception handling	0.5 days	Wed 6/29/22	Wed 6/29/22	190	0%	Renuka
192		Unit testing	0.75 days	Wed 6/29/22	Thu 6/30/22	191	0%	Renuka
193		Membership level restriction	20.5 days	Thu 6/30/22	Tue 7/26/22		0%	
194		Restrict user to access features based on membership level	5 days	Thu 6/30/22	Thu 7/7/22		0%	
195		Create business logic to check the membership level	1.5 days	Thu 6/30/22	Fri 7/1/22	192	0%	Renuka
196		Create business logic to manage the access feature based on membership	1.25 days	Fri 7/1/22	Mon 7/4/22	195	0%	Renuka
197		Create the stored procedure	1 day	Tue 7/5/22	Tue 7/5/22	196	0%	Renuka
198		Exception handling	0.5 days	Wed 7/6/22	Wed 7/6/22	197	0%	Renuka
199		Unit testing	0.75 days	Wed 7/6/22	Thu 7/7/22	198	0%	Renuka
200		Manage Zip Codes	5.5 days	Thu 7/7/22	Wed 7/13/22		0%	
201		Integrate HTML into app	0.5 days	Thu 7/7/22	Thu 7/7/22	199	0%	Renuka
202		Fetch subscription plan details based on user	1.5 days	Thu 7/7/22	Sat 7/9/22	201	0%	Renuka

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
203		Create stored procedure	0.75 days	Sat 7/9/22	Sat 7/9/22	202	0%	Renuka
204		Create business logic to show the zip code based on membership level	0.75 days	Mon 7/11/22	Mon 7/11/22	203	0%	Renuka
205		Assign permission to user for zip code	0.75 days	Mon 7/11/22	Tue 7/12/22	204	0%	Renuka
206		Exception handling	0.5 days	Tue 7/12/22	Tue 7/12/22	205	0%	Renuka
207		Unit testing	0.75 days	Wed 7/13/22	Wed 7/13/22	206	0%	Renuka
208		Update Zip Codes based on membership level	3.75 days	Wed 7/13/22	Tue 7/19/22		0%	
209		Integrate HTML into app	0.5 days	Wed 7/13/22	Thu 7/14/22	207	0%	Renuka
210		Create business logic to update the zip code based on user	1 day	Thu 7/14/22	Fri 7/15/22	209	0%	Renuka
211		Update zip code to user based on membership level	0.5 days	Fri 7/15/22	Fri 7/15/22	210	0%	Renuka
212		Updated membership level for particular user	0.75 days	Fri 7/15/22	Mon 7/18/22	211	0%	Renuka
213		Exception handling	0.5 days	Mon 7/18/22	Mon 7/18/22	212	0%	Renuka
214		Unit testing	0.5 days	Tue 7/19/22	Tue 7/19/22	213	0%	Renuka
215		Manage Categories UI	2.5 days	Tue 7/19/22	Thu 7/21/22		0%	
216		Integrate HTML into app	0.75 days	Tue 7/19/22	Wed 7/20/22	214	0%	Renuka
217		Implement the API to show the contractor details.	0.75 days	Wed 7/20/22	Wed 7/20/22	216	0%	Renuka
218		Exception handling	0.5 days	Thu 7/21/22	Thu 7/21/22	217	0%	Renuka
219		Unit testing	0.5 days	Thu 7/21/22	Thu 7/21/22	218	0%	Renuka
220		Manage Categories API	3.75 days	Fri 7/22/22	Tue 7/26/22		0%	
221		Analysis and manage categories in the database	0.5 days	Fri 7/22/22	Fri 7/22/22	219	0%	Renuka
222		Create stored procedure	0.5 days	Fri 7/22/22	Fri 7/22/22	221	0%	Renuka
223		Create business logic to manage the categories	0.75 days	Sat 7/23/22	Sat 7/23/22	222	0%	Renuka
224		Manage categories in database	0.75 days	Sat 7/23/22	Mon 7/25/22	223	0%	Renuka
225		Exception handling	0.75 days	Mon 7/25/22	Tue 7/26/22	224	0%	Renuka
226		Unit testing	0.5 days	Tue 7/26/22	Tue 7/26/22	225	0%	Renuka
227		Intermediate Release V1.3	8 days	Tue 7/26/22	Fri 8/5/22		0%	
228		Prepare QA Release	0.5 days	Tue 7/26/22	Wed 7/27/22	226	0%	Renuka
229		QA Release	3 days	Wed 7/27/22	Mon 8/1/22		0%	

ID		Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
230		QA Testing	3 days	Wed 7/27/22	Mon 8/1/22	228	0%	QA Team
231		QA bug fixing and testing	3 days	Wed 7/27/22	Mon 8/1/22	228	0%	Renuka
232		Prepare interim release	0.5 days	Mon 8/1/22	Mon 8/1/22	231	0%	Renuka
233		UAT Release	4 days	Mon 8/1/22	Fri 8/5/22		0%	
234		UAT Testing	4 days	Mon 8/1/22	Fri 8/5/22	232	0%	Client
235		UAT bug fixing and testing	4 days	Mon 8/1/22	Fri 8/5/22	232	0%	Renuka
236		Update Categories	5.5 days	Fri 8/5/22	Fri 8/12/22		0%	
237		Update Categories UI	2.25 days	Fri 8/5/22	Mon 8/8/22		0%	
238		Integrate HTML into app	0.75 days	Fri 8/5/22	Sat 8/6/22	235	0%	Renuka
239		Implement the API to show the contractor details.	0.75 days	Sat 8/6/22	Mon 8/8/22	238	0%	Renuka
240		Exception handling	0.5 days	Mon 8/8/22	Mon 8/8/22	239	0%	Renuka
241		Unit testing	0.25 days	Mon 8/8/22	Mon 8/8/22	240	0%	Renuka
242		Update Categories API	3.25 days	Tue 8/9/22	Fri 8/12/22		0%	
243		Create stored procedure	0.5 days	Tue 8/9/22	Tue 8/9/22	241	0%	Renuka
244		Create business logic to update the categories based on membership level	0.75 days	Tue 8/9/22	Wed 8/10/22	243	0%	Renuka
245		Manage categories in database	0.75 days	Wed 8/10/22	Wed 8/10/22	244	0%	Renuka
246		Exception handling	0.75 days	Thu 8/11/22	Thu 8/11/22	245	0%	Renuka
247		Unit testing	0.5 days	Thu 8/11/22	Fri 8/12/22	246	0%	Renuka
248		Light Status	8.5 days	Fri 8/12/22	Wed 8/24/22		0%	
249		Manage 3 Light Status	4.25 days	Fri 8/12/22	Fri 8/19/22		0%	
250		Integrate HTML into app	0.5 days	Fri 8/12/22	Fri 8/12/22	247	0%	Renuka
251		Create stored procedure	0.5 days	Fri 8/12/22	Tue 8/16/22	250	0%	Renuka
252		Create business logic to manage the red light	0.75 days	Tue 8/16/22	Tue 8/16/22	251	0%	Renuka
253		Create business logic to manage the yellow light	0.75 days	Wed 8/17/22	Wed 8/17/22	252	0%	Renuka
254		Create business logic to manage the green light	0.75 days	Wed 8/17/22	Thu 8/18/22	253	0%	Renuka
255		Exception handling	0.5 days	Thu 8/18/22	Thu 8/18/22	254	0%	Renuka
256		Unit testing	0.5 days	Fri 8/19/22	Fri 8/19/22	255	0%	Renuka
257		Edit 3 Light Status	4.25 days	Fri 8/19/22	Wed 8/24/22		0%	
258		Integrate HTML into app	0.5 days	Fri 8/19/22	Fri 8/19/22	256	0%	Renuka

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
259		Create stored procedure	0.5 days	Sat 8/20/22	Sat 8/20/22	258	0%	Renuka
260		Create business logic to update the red light	0.75 days	Sat 8/20/22	Mon 8/22/22	259	0%	Renuka
261		Create business logic to update the yellow light	0.75 days	Mon 8/22/22	Mon 8/22/22	260	0%	Renuka
262		Create business logic to update the green light	0.75 days	Tue 8/23/22	Tue 8/23/22	261	0%	Renuka
263		Exception handling	0.5 days	Tue 8/23/22	Wed 8/24/22	262	0%	Renuka
264		Unit testing	0.5 days	Wed 8/24/22	Wed 8/24/22	263	0%	Renuka
265		Manage/Post Pictures	14.75 days	Wed 8/24/22	Tue 9/13/22		0%	
266		Upload Pictures UI	2.25 days	Wed 8/24/22	Fri 8/26/22		0%	
267		Integrate HTML into app	0.5 days	Wed 8/24/22	Thu 8/25/22	264	0%	Renuka
268		Create business logic to upload the picture	0.75 days	Thu 8/25/22	Thu 8/25/22	267	0%	Renuka
269		Exception handling	0.5 days	Fri 8/26/22	Fri 8/26/22	268	0%	Renuka
270		Unit testing	0.5 days	Fri 8/26/22	Fri 8/26/22	269	0%	Renuka
271		Upload Pictures API	3 days	Mon 8/29/22	Wed 8/31/22		0%	
272		Create web API to upload picture	0.75 days	Mon 8/29/22	Mon 8/29/22	270	0%	Renuka
273		Create database procedure	0.5 days	Mon 8/29/22	Tue 8/30/22	272	0%	Renuka
274		Create business logic to upload picture	0.75 days	Tue 8/30/22	Tue 8/30/22	273	0%	Renuka
275		Exception handling	0.5 days	Wed 8/31/22	Wed 8/31/22	274	0%	Renuka
276		Unit testing	0.5 days	Wed 8/31/22	Wed 8/31/22	275	0%	Renuka
277		Update Picture UI	1.75 days	Thu 9/1/22	Fri 9/2/22		0%	
278		Integrate HTML into app	0.5 days	Thu 9/1/22	Thu 9/1/22	276	0%	Renuka
279		Create business logic to show the picture	0.5 days	Thu 9/1/22	Thu 9/1/22	278	0%	Renuka
280		Exception handling	0.5 days	Fri 9/2/22	Fri 9/2/22	279	0%	Renuka
281		Unit testing	0.25 days	Fri 9/2/22	Fri 9/2/22	280	0%	Renuka
282		Update Picture API	3 days	Fri 9/2/22	Tue 9/6/22		0%	
283		Create web API to update picture	0.75 days	Fri 9/2/22	Sat 9/3/22	281	0%	Renuka
284		Create database procedure	0.5 days	Sat 9/3/22	Sat 9/3/22	283	0%	Renuka
285		Create business logic to update picture	0.75 days	Mon 9/5/22	Mon 9/5/22	284	0%	Renuka
286		Exception handling	0.5 days	Mon 9/5/22	Tue 9/6/22	285	0%	Renuka
287		Unit testing	0.5 days	Tue 9/6/22	Tue 9/6/22	286	0%	Renuka
288		Delete Picture UI	1.75 days	Tue 9/6/22	Thu 9/8/22		0%	
289		Integrate HTML into app	0.5 days	Tue 9/6/22	Wed 9/7/22	287	0%	Renuka

ID		Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
290		Create business logic to show the picture	0.5 days	Wed 9/7/22	Wed 9/7/22	289	0%	Renuka
291		Exception handling	0.5 days	Wed 9/7/22	Thu 9/8/22	290	0%	Renuka
292		Unit testing	0.25 days	Thu 9/8/22	Thu 9/8/22	291	0%	Renuka
293		Delete Picture API	3 days	Thu 9/8/22	Tue 9/13/22		0%	
294		Create web API to delete picture	0.75 days	Thu 9/8/22	Fri 9/9/22	292	0%	Renuka
295		Create database procedure	0.5 days	Fri 9/9/22	Fri 9/9/22	294	0%	Renuka
296		Create business logic to delete picture	0.75 days	Fri 9/9/22	Mon 9/12/22	295	0%	Renuka
297		Exception handling	0.5 days	Mon 9/12/22	Mon 9/12/22	296	0%	Renuka
298		Unit testing	0.5 days	Tue 9/13/22	Tue 9/13/22	297	0%	Renuka
299		Intermediate Release V1.4	8 days	Tue 9/13/22	Thu 9/22/22		0%	
300		Prepare QA Release	0.5 days	Tue 9/13/22	Tue 9/13/22	298	0%	Renuka
301		QA Release	3 days	Wed 9/14/22	Fri 9/16/22		0%	
302		QA Testing	3 days	Wed 9/14/22	Fri 9/16/22	300	0%	QA Team
303		QA bug fixing and testing	3 days	Wed 9/14/22	Fri 9/16/22	300	0%	Renuka
304		Prepare interim release	0.5 days	Sat 9/17/22	Sat 9/17/22	303	0%	Renuka
305		UAT Release	4 days	Sat 9/17/22	Thu 9/22/22		0%	
306		UAT Testing	4 days	Sat 9/17/22	Thu 9/22/22	304	0%	Client
307		UAT bug fixing and testing	4 days	Sat 9/17/22	Thu 9/22/22	304	0%	Renuka
308		Not Estimated	0 days	Thu 9/22/22	Thu 9/22/22		0%	
309		Login Use-cases (Incomplete Registration)	0 days	Thu 9/22/22	Thu 9/22/22		0%	
310		Email verified or not	0 days	Thu 9/22/22	Thu 9/22/22	307	0%	Renuka,Client
311		Business Profile submitted or not	0 days	Thu 9/22/22	Thu 9/22/22	310	0%	Renuka,Client
312		Membership plan purchased or not	0 days	Thu 9/22/22	Thu 9/22/22	311	0%	Renuka,Client
313		Zip Codes and Categories/Subjects submitted or not	0 days	Thu 9/22/22	Thu 9/22/22	312	0%	Renuka,Client
314		Zip Codes and Categories/Subjects page	0 days	Thu 9/22/22	Thu 9/22/22		0%	
315		On Registration: Zip Codes and Categories/Subjects page	0 days	Thu 9/22/22	Thu 9/22/22	313	0%	Renuka,Client
316		Membership Level (User registration)	0 days	Thu 9/22/22	Thu 9/22/22		0%	
317		Fetch and Display	0 days	Thu 9/22/22	Thu 9/22/22	315	0%	Renuka,Client
318		Handle selection	0 days	Thu 9/22/22	Thu 9/22/22	317	0%	Renuka,Client
319		Make payment (User registration)	0 days	Thu 9/22/22	Thu 9/22/22		0%	
320		Analysis	0 days	Thu 9/22/22	Thu 9/22/22	318	0%	Renuka,Client
321		Payment gateway integration	0 days	Thu 9/22/22	Thu 9/22/22	320	0%	Renuka,Client

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
322		Advertisement and promotions	0 days	Thu 9/22/22	Thu 9/22/22		0%	
323		Advertisement and promotions	0 days	Thu 9/22/22	Thu 9/22/22	321	0%	Renuka,Client
324		Production Release	0 days	Thu 9/22/22	Thu 9/22/22		0%	
325		Production Deployment	0 days	Thu 9/22/22	Thu 9/22/22	323	0%	Renuka,Client
326		UI/UX	46 days	Mon 2/28/22	Tue 4/26/22		46%	
327	✓	Analysis, setup code environment	2 days	Mon 2/28/22	Tue 3/1/22		100%	
328	✓	Go through the project requirement documents and its understanding	1 day	Mon 2/28/22	Mon 2/28/22		100%	Mohit
329	✓	Setup the code environment	1 day	Tue 3/1/22	Tue 3/1/22	328	100%	Mohit
330		Design Work	44 days	Wed 3/2/22	Tue 4/26/22		44%	
331	✓	Adobe XD Mockup	5 days	Wed 3/2/22	Mon 3/7/22		100%	
332	✓	Homeowner basic info	0.75 days	Wed 3/2/22	Wed 3/2/22	329	100%	Mohit
333	✓	Contractors (all three type) basic info	0.75 days	Wed 3/2/22	Thu 3/3/22	332	100%	Mohit
334	✓	Email Verification	0.5 days	Thu 3/3/22	Thu 3/3/22	333	100%	Mohit
335	✓	Business profile - contractor	1 day	Fri 3/4/22	Fri 3/4/22	334	100%	Mohit
336	✓	Business profile - subcontractor, independent contractor	0.5 days	Sat 3/5/22	Sat 3/5/22	335	100%	Mohit
337	✓	Membership plans for contractors	0.5 days	Sat 3/5/22	Sat 3/5/22	336	100%	Mohit
338	✓	Membership plans for homeowner	0.5 days	Mon 3/7/22	Mon 3/7/22	337	100%	Mohit
339	✓	Login Screen	0.5 days	Mon 3/7/22	Mon 3/7/22	338	100%	Mohit
340		HTML Pages	7 days	Tue 3/8/22	Wed 3/16/22		93%	
341	✓	Homeowner basic info	0.75 days	Tue 3/8/22	Tue 3/8/22	339	100%	Mohit
342	✓	Contractors (all three type) basic info	1 day	Tue 3/8/22	Wed 3/9/22	341	100%	Mohit
343	✓	Business profile (all three type of contractor)	1.5 days	Wed 3/9/22	Fri 3/11/22	342	100%	Mohit
344	✓	Membership plans for contractors	0.75 days	Fri 3/11/22	Fri 3/11/22	343	100%	Mohit
345	✓	Membership plans for homeowner	0.75 days	Mon 3/14/22	Mon 3/14/22	344	100%	Mohit
346		Payment Screen	1 day	Mon 3/14/22	Tue 3/15/22	345	50%	Mohit
347	✓	Login Screen	0.75 days	Tue 3/15/22	Wed 3/16/22	346	100%	Mohit
348	✓	Forgot Password	0.5 days	Wed 3/16/22	Wed 3/16/22	347	100%	Mohit
349	✓	Mockup	3.75 days	Thu 3/17/22	Mon 3/21/22		100%	
350	✓	Dashboard home screen	1 day	Thu 3/17/22	Thu 3/17/22	348	100%	Mohit
351	✓	Search Contractors criteria	0.75 days	Fri 3/18/22	Fri 3/18/22	350	100%	Mohit
352	✓	Searched Contractors Listing page	0.75 days	Fri 3/18/22	Sat 3/19/22	351	100%	Mohit
353	✓	Contractor Details page	0.75 days	Sat 3/19/22	Mon 3/21/22	352	100%	Mohit

ID		Task Name	Duration	Start	Finish	Predecessors	% Complete	Resource Names
354		Logged in user profile details	0.5 days	Mon 3/21/22	Mon 3/21/22	353	100%	Mohit
355		Feedback Items	1.5 days	Mon 3/21/22	Wed 3/23/22		67%	
356		UI changes on mockup provided by Dave	1 day	Mon 3/21/22	Tue 3/22/22	354	100%	Mohit
357		Implement the UI changes color scheme on already create HTML pages	0.5 days	Tue 3/22/22	Wed 3/23/22	356	0%	Mohit
358		Code merging with web team	1 day	Wed 3/23/22	Thu 3/24/22		100%	
359		Code merging with web team	1 day	Wed 3/23/22	Thu 3/24/22	357	100%	Mohit
360		Mockup - Continue	2 days	Thu 3/24/22	Mon 3/28/22		50%	
361		View Business Profile details - by logged in contractor	0.5 days	Thu 3/24/22	Thu 3/24/22	359	100%	Mohit
362		Edit user profile basic info details	0.5 days	Thu 3/24/22	Fri 3/25/22	361	100%	Mohit
363		Edit Business Profile Details	0.5 days	Fri 3/25/22	Fri 3/25/22	362	0%	Mohit
364		View Purchased Membership Plan	0.5 days	Fri 3/25/22	Mon 3/28/22	363	0%	Mohit
365		HTML Pages	8.25 days	Mon 3/28/22	Wed 4/6/22		12%	
366		Create general popup for success and failure	0.5 days	Mon 3/28/22	Mon 3/28/22	364	100%	Mohit
367		Choose Files for multiple (four) licenses	0.5 days	Mon 3/28/22	Tue 3/29/22	366	100%	Mohit
368		Open PDF document in the viewer	0.75 days	Tue 3/29/22	Tue 3/29/22	367	0%	Mohit
369		Dashboard home screen	1.5 days	Wed 3/30/22	Thu 3/31/22	368	0%	Mohit
370		Search Contractors criteria	0.5 days	Thu 3/31/22	Thu 3/31/22	369	0%	Mohit
371		Searched Contractors Listing page	0.5 days	Fri 4/1/22	Fri 4/1/22	370	0%	Mohit
372		Contractor Details page	0.5 days	Fri 4/1/22	Fri 4/1/22	371	0%	Mohit
373		Logged in user profile details	0.5 days	Sat 4/2/22	Sat 4/2/22	372	0%	Mohit
374		View Business Profile details - by logged in contractor	0.75 days	Sat 4/2/22	Mon 4/4/22	373	0%	Mohit
375		Edit user profile basic info details	0.75 days	Mon 4/4/22	Mon 4/4/22	374	0%	Mohit
376		Edit Business Profile Details	1 day	Tue 4/5/22	Tue 4/5/22	375	0%	Mohit
377		View Purchased Membership Plan	0.5 days	Wed 4/6/22	Wed 4/6/22	376	0%	Mohit
378		Mockup and HTML pages	6.5 days	Wed 4/6/22	Thu 4/14/22		0%	
379		Email send successfully popup box in forgot password page	0.75 days	Wed 4/6/22	Thu 4/7/22	377	0%	Mohit
380		Reset Link email template	0.5 days	Thu 4/7/22	Thu 4/7/22	379	0%	Mohit
381		Reset password page	0.5 days	Thu 4/7/22	Fri 4/8/22	380	0%	Mohit
382		Update all mock-up design as per client comments in shared XD link	0.75 days	Fri 4/8/22	Fri 4/8/22	381	0%	Mohit

ID		Task Name	Duration	Start	Finish	Predecessor	% Complete	Resource Names
383		Uploaded PDF viewer page	1.5 days	Mon 4/11/22	Tue 4/12/22	382	0%	Mohit
384		Mockup: Select Zip codes and subjects/categories based on membership plan	0.5 days	Tue 4/12/22	Tue 4/12/22	383	0%	Mohit
385		HTML Page: Select Zip codes and subjects/categories based on membership plan	1.5 days	Wed 4/13/22	Thu 4/14/22	384	0%	Mohit
386		Responsive HTML Page: Select Zip codes and subjects/categories based on membership plan	0.5 days	Thu 4/14/22	Thu 4/14/22	385	0%	Mohit
387		Responsive UI - Mobile and Tablet/iPad	1.25 days	Fri 4/15/22	Sat 4/16/22		0%	
388		Email send successfully popup box	0.5 days	Fri 4/15/22	Fri 4/15/22	386	0%	Mohit
389		Reset password page	0.25 days	Fri 4/15/22	Fri 4/15/22	388	0%	Mohit
390		Uploaded PDF viewer page	0.5 days	Fri 4/15/22	Sat 4/16/22	389	0%	Mohit
391		Check Browser Compatibility	1.5 days	Sat 4/16/22	Mon 4/18/22		0%	
392		Check Browser Compatibility	1.5 days	Sat 4/16/22	Mon 4/18/22	390	0%	Mohit
393		Integration into web App	2 days	Mon 4/18/22	Wed 4/20/22		0%	
394		Coordination with development team for merging of HTML pages	2 days	Mon 4/18/22	Wed 4/20/22	392	0%	Mohit
395		Responsive UI - Mobile and Tablet/iPad	4.25 days	Wed 4/20/22	Tue 4/26/22		0%	
396		Homeowner basic info	0.25 days	Wed 4/20/22	Wed 4/20/22	394	0%	Mohit
397		Contractors (all three type) basic info	0.25 days	Thu 4/21/22	Thu 4/21/22	396	0%	Mohit
398		Business profile (all three type of contractors)	0.25 days	Thu 4/21/22	Thu 4/21/22	397	0%	Mohit
399		Membership plans for contractors	0.25 days	Thu 4/21/22	Thu 4/21/22	398	0%	Mohit
400		Membership plans for homeowner	0.25 days	Thu 4/21/22	Thu 4/21/22	399	0%	Mohit
401		Payment Screen	0.25 days	Fri 4/22/22	Fri 4/22/22	400	0%	Mohit
402		Login Screen	0.25 days	Fri 4/22/22	Fri 4/22/22	401	0%	Mohit
403		Forgot Password	0.25 days	Fri 4/22/22	Fri 4/22/22	402	0%	Mohit
404		Dashboard home screen	0.25 days	Fri 4/22/22	Fri 4/22/22	403	0%	Mohit
405		Search Contractors criteria	0.25 days	Mon 4/25/22	Mon 4/25/22	404	0%	Mohit
406		Searched Contractors Listing page	0.25 days	Mon 4/25/22	Mon 4/25/22	405	0%	Mohit
407		Contractor Details page	0.25 days	Mon 4/25/22	Mon 4/25/22	406	0%	Mohit
408		Logged in user profile details	0.25 days	Mon 4/25/22	Mon 4/25/22	407	0%	Mohit

ID		Task Name	Duration	Start	Finish	Predecess	% Complete	Resource Names
409		View Business Profile details - by logged in contractor	0.25 days	Tue 4/26/22	Tue 4/26/22	408	0%	Mohit
410		Edit user profile basic info details	0.25 days	Tue 4/26/22	Tue 4/26/22	409	0%	Mohit
411		Edit Business Profile Details	0.25 days	Tue 4/26/22	Tue 4/26/22	410	0%	Mohit
412		View Purchased Membership Plan	0.25 days	Tue 4/26/22	Tue 4/26/22	411	0%	Mohit